

FL4004 Progress Report

for the Month of December 1963

I. General

This contract will provide spare devices and sub-assemblies for systems produced under Contracts KD3540, FL4001, P. O. 13832 and P. O. 12393. In addition, three separate items: ECP-1 Nav. Panel Change; ECP-1 Reprogram Computer; and Scope Change #1 System Test Rack are included as part of this contract.

II. Work Accomplished - December

- A. All piece parts for sub-assemblies and major devices have been ordered and units are being received.
- B. Fabrication is underway and delivery of items to stock has commenced.
- C. One encoder for the SC & DM was withdrawn from Production stock and shipped to the Field under FL4004.
- D. Progress to date has been satisfactory.
- E. ECP-1 design effort was reviewed in the hardware and computer reprogramming area following definition of design requirements.
- F. On 11 December 1963 we submitted backup material supporting our request to have the System Test Rack built by Dynatronics.
- G. With respect to Scope Change No. 1, System Test Rack, Procurement is awaiting customer approval for subcontract of the device. We will place an order upon final approval. (Note: Approval was received at the time of this writing.)

III. Work Scheduled - January

- A. A detail schedule in three sheets is attached. Sheet 1 depicts major devices; sheet 2, sub-assemblies; and sheet 3, inertial components.
- B. Continue effort on ECP-1.
- C. Place order for System Test Rack and provide liaison with our subcontractor.
- D. Continue spares production and delivery to bonded stock.

- 2 -

V. Overtime Status

A table of hours used in December and a January forecast appears below:

<u>Period (fiscal)</u>	<u>No. of Weeks</u>	<u>Hrs. Requested</u>	<u>Hrs. Expanded</u>
28 Nov - 31 Dec	6	300	413
1 Jan - 28 Jan	4	420	

Your approval is requested.

VI. Attachments

- A. FL4004 FY1964 Spares - Devices.
- B. FL4004 FY1964 Spares - Sub-assemblies.
- C. FL4004 FY1964 - Inertial Components.

FL4004 FY 64 SPARES-DEVICES
PROGRAM PLANNING AND CONTROL

AS OF DATE:
31 DEC 63

LEGEND:

□ FLOW
▬ PROGRESS
▨ PROJECTED SLIPPAGE

1963

1964

J A S O N D J F M A M J J A S O N D

330
PLATFORM

COUPLER

PLAT. ELEC.

COMPUTER

DRUM

NAV. PANEL

357
PLATFORM

COUPLER

PLAT. ELEC.

ΔΔ

Δ

Δ

Δ

Δ

Δ

Δ

Δ

Δ

COMMENTS:

PREPARED BY: 207

APPROVED BY: _____

SCHEDULE CONTROL NO. _____

SHEET NO. 1 OF 3

Approved For Release 2002/09/03 : CIA-RDP69B00279R000300150018-8
 FL 4004 (FY 64) SPARES SUBASSEMBLIES
 PROGRAM PLANNING AND CONTROL


AS OF DATE:
31 DEC 63

LEGEND:
 FLOW
 PROGRESS
 PROJECTED SLIPPAGE

	1963						1964											
	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
330																		
PLATFORM																		
COUPLER																		
PLAT. ELEC.																		
COMPUTER																		
REPEAT & CONV.																		
357																		
PLATFORM																		
COUPLER																		
PLAT. ELEC.																		
SC & DM																		

FL 4004 FY 64 SPARES - INER. COMP.
PROGRAM PLANNING AND CONTROL

AS OF DATE:
31 DEC. 63

LEGEND:
 FLOW
 PROGRESS
 PROJECTED SLIPPAGE

	1963						1964											
	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
330																		
MH GYROS									Δ	Δ	Δ	Δ						
KEARFOTT GYROS							Δ	Δ	Δ	Δ								
ACCELEROMETERS								Δ	Δ	Δ	Δ	Δ						
357																		
MH GYROS												Δ	Δ					
ACCELEROMETERS												Δ	Δ					

COMMENTS:

APPROVED BY: _____

SCHEDULE CONTROL NO. _____
SHEET NO. 3 OF 3